

**Clean California Local Grant
Program (State) Amendment to
Restricted Grant Agreement
Amendment
Number_4_ (“Amendment”)**

This Amendment will commence on December 2, 2024, or upon approval by CALTRANS, whichever occurs later, and it amends the Restricted Grant Agreement submitted by **CITY OF IMPERIAL BEACH**, hereinafter referred to as **AGENCY**, for the project titled 10th Streetscape Enhancements, as set forth below:

The **AGENCY** is approved for a 6-month time extension and scope change to complete the 10th Streetscape Enhancements Project. The project experienced schedule delays due to long lead times on items needed for the project. Additionally, conflicts with the power and water resulted in a reduction of number of trees planted and a need assessment resulted in a reduction in the number of trash enclosures needed. The scope of this project is modified to reflect these changes. This amendment will enable the **AGENCY** to complete construction of its project no later than December 31, 2024.

The **AGENCY** will complete construction and have all components open to the public by December 31, 2024, and the project closeout completed by June 30, 2025.

Agreement Section	Amended Text
Milestone Schedule, Attachment C of Attachment III of RGA CCL-5329-010-A1	Project Milestone Schedule is revised as shown in the table below.
Section 4.1, Project Outcomes, of Attachment III of CCL-5329-010-A1	Section 4.1 - Project Outcomes is replaced in its entirety. The revised Project Outcomes table is attached.

Updated Attachment C Project Milestones:

Project Milestone	Original Milestone Dates	Revised Milestone Dates
Project Study Report Approved	-	-
Begin Environmental (PA&ED) Phase	10/14/2022	-
Circulate Draft Environmental Document	-	-
Draft Project Report	-	-
End Environmental Phase (PS&ED Milestone)	-	-
End Design Phase	-	10/31/2023
Start Construction	09/01/2023	01/05/2024
End Construction Phase (Construction Contract Acceptance Milestone. Project is fully open to the public.)	-	08/31/2024
End Closeout Phase (Closeout Report)	-	09/30/2024

In Witness Whereof, the parties hereto have executed this Amendment Number 4 to the Restricted Grant Agreement on the day and year first herein above written:

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

CITY OF IMPERIAL BEACH

By:	By: 
Printed Name: Gretchen Chavez	Printed Name: Juan Larios
Title: Office Chief Office of Innovative Programs Division of Local Assistance	Title: Public Works Director City of Imperial Beach
Date:	Date: 12/12/24

UPDATED PROJECT OUTCOMES TABLE FOR SCOPE CHANGE REQUEST

Project Name: City of Imperial Beach 10th Streetscape Enhancement Project - 10-23-2024.					
Instructions: In Column D, enter the project outcome from your original application. In column E, enter what the updated outcome with the proposed scope change(s). The <i>difference</i> between the <i>original outcome</i> compared to the <i>updated outcome</i> with the proposed scope change(s) will be automatically calculated and shown in column F. This difference could be less or more than the original outcome depending on the proposed scope change(s). Please do not leave any cells blank. Enter a zero (0) if the output doesn't apply.					
A: Category	B: Output	C: Unit	D: Total Per Application Section 4.1	E: Total Proposed with Scope Change Request	F: Difference of Outcome
ONLY ENTER NUMERICAL VALUES			THIS CAN BE FOUND ON THE ORIGINAL APPLICATION	NEW TOTAL VALUE OF OUTCOME WITH SCOPE CHANGE	TOTAL DIFFERENCE OF ORIGINAL OUTCOME COMPARED TO UPDATED OUTCOME WITH SCOPE CHANGE REQUEST
Litter Abatement	Litter Collected	Cubic Yards	0	0	0
	Public Space Cleaned	Square Feet	10000	10000	0
	Anti-Littering Signs	Number of Signs	0	0	0
	Waste Bins	Number of Bins	4	2	-2
Transit Center Improvements	Litter Collected	Cubic Yards	0	0	0
	Beautification of Space	Number of Bus Stops Beautified	0	0	0
		Number of Transit Centers Beautified	0	0	0
		Number of Art Installations	0	0	0
Enhance Public Health	Increased Walking Paths, Bike Paths, Children's Play Areas	Square Feet	6000	6000	0
Beautification	Art Installations	Number of Installations	2	2	0
		Square Footage of Installations	500	500	0
	Urban Heat Island Reduction	Decrease in Temperature by Degrees Fahrenheit at each Improved Site, Measured at the Noon Hour	0	0	0
	Shade Trees Planted	Number Planted	24	13	-11
	Drought-Tolerant, Native Plants	Number Planted	380	380	0
Enhance Use	Furniture Added	Number of Seats Added	9	9	0
	Play Equipment Installed	Number of Play Equipment Features Installed	0	0	0
	Public Space Reclaimed for Public Use or Added for Public Use	Square Feet	10000	10000	0
	Increased use of Existing Public Space	Increased Number of Hours per Day Available	0	0	0
Enhanced Community Connection	Wayfinding Signage	Number of Signs Added	0	0	0
	Community/Historical Signs and Markers	Number of Signs Added	0	0	0
Jobs and Volunteer Positions Created	New Permanent or Temporary Jobs Created and Number of Artists Supported by the Prime Awardee and all Consultants/Contractors to Implement or Maintain the Project(s)	Number of Permanent Persons Hired	0	0	0
		Number of Temporary Persons Hired	0	0	0
		Number of Artists Supported	0	0	0
Pavement and Support Elements	Enhanced Paving (permeable surface or pavement alternatives, such as wood chips)	Square Feet	2900	2900	0
	Decreased Pavement	Square Feet	2900	2900	0
	Upgraded or Improved Permanent Irrigation Systems	Linear Feet	550	550	0
	Bioretention Swales and other Green Street Elements	Each	1	1	0
	Energy-Conserving Lighting Installed	Number of Energy-Conserving Lights Installed	6	6	0
	Renewable Energy Technologies(e.g. solar panels)	Each	6	6	0
	Installations of Water Fountains	Number of Water Fountains Installed	0	0	0
	Installation of Refurbishment of Bathrooms	Number of Toilets Installed or Refurbished	0	0	0
	Architectural Fencing (not chain-link)	Linear Feet	0	0	0
Shade Structures (not including shade trees - see Beautification category)	Number of Shade Structures	0	0	0	
Education	Campaigns	# of Campaigns	0	0	0
		Reach of the Campaigns	0	0	0
		Frequency of the Campaigns	0	0	0
	Community Events	# of Events	0	0	0
		# of Attendees	0	0	0
Other			0	0	0
			0	0	0
			0	0	0
			0	0	0
Other for Infrastructure			0	0	0
			0	0	0
			0	0	0